STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM

DATE: 9/3/2013 Page 1 of 1

TO: Tony Anziano, Program Manager /

FROM: Darryl Schram, Senior TE

FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FED.NO. No

CCO#: 322 | SUPPLEMENT#: 1 | Category Code: CHPK CONTINGENCY BALANCE (incl. this change)  $56,031,686.62
COST: $300,000.00 INCREASE DECREASE [ ] |HEADQUARTERS APPROVAL REQUIRED? YES []JNO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES [ ]JNO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:

PROJECT DESCRIPTION:

Add. Funds Traveler Field Issues

CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

0 Day(s)

Previously Approved CCO Time
Adjustments:

501 Day(s)

Percentage Time Adjusted:
(including this change)

20 %

Total # of Unreconciled Deferred Time
CCO(s): (including this change)

3

THIS CHANGE ORDER PROVIDES FOR:

Provide additional funds to modify the travelers to resolve issues discovered during field installation and testing.

Contract Change Order (CCO) 322 S0 “Traveler Field Testing Issues” resolved minor issues that were identified during
installation and testing of the travelers on the bridge. This supplement will provide additional funds to continue to resolve
issues with the traveler that are discovered during field installation. The traveler upper rail base plate anchorage will be
revised to high strength rods extending all the way through the concrete section to steel anchor plates and the holes will be
enlarged to align with the Cast-In-Place concrete closures on the Skyway.

The total cost of this change order is $300,000.00 force account, which can be financed from the contingency fund. The
cumulative total of CCO 322 S0 and S1 is $500,000.00. A detailed cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), Jing Chen (District Design), and Lina Ellis (Maintenance).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date 8/26/13 THIS REQUEST TOTAL TO DATE
. . ) ) ITEMS $0.00 $0.00

Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date  8/6/13 I — $300.000.00 $500,000.00
Project Engineer: District Design, Jing Chen Date  8/6/13 | AGREED PRICE $0.00 " $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep. Date TOTAL $300,000.00 $500,000.00

- FEDERAL PARTICIPATION
Environmental: Date
ot ) HEL. Rich Eol Dat ” [ ] PARTICIPATING [ ] PARTICIPATING IN PART NONE

r B

or {specity) G, Flen Foley ate 8/26/13 [ ] NON-PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING
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er (specify) Struct. Maint, Lina Ellis Dele 6/2713 FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
Disirict Prior Appeoval By: Date ["Jcco FUNDED PER CONTRACT ["] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
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ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




